Washington Stata
Department of Transportation

SR 18/Maple Valley to Issaquah/Hobart Rd - Add Lanes

Project Information Project Milestones

PIN: 101820C As of Date: May 2015 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: L. Eng - T
Project Definition Complete Q32003
State Route: SR 18

Current Status: Completed Legislative Districts: 05 Preliminary Engineering Start Q32004
Project Description Environmental Complete Q3 2002
Construct additional lanes and other improvements. Work includes one new interchange and Right of Way Complete Q2 2003

several bridges to complete widening SR 18 to four lanes. This project is a major safety, ,
congestion relief, and freight mobility improvement in a rapidly growing area of King County. Contract Advertisement Q22003
Operationally Complete Q4 2006

Contractor 008584 - Matia Contractors, Inc. - $138,989.70 - 3/10/14

Award Amount: Project Cost Summary ($ in Thousands)

Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Anticipated Project Benefits Preliminary Engineering $0 $0 $13,736
Right of Way $0 $0 $10,931
Construction $0 $0 $102,569
Total $0 $0 $127,236
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $323 $0 $13,413 $13,736
Right of Way $0 $0 $10,931 $10,931
Construction $5,437 $0 $97,132 $102,569
Total | $5,760 $0 $121,475 $127,236

Project Web Site: http://www.wsdot.wa.gov/Projects/SR18/TaylorCreekScourProtection/

Change Orders Web Site:
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